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ESTIMATE RUN 11/17/2008

ESTIMATE SUMMARY 15:07:13

CONTID: C16422         ESTIMATE NO: 0004 PROG 2005

PCN: 16422-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS SWAP SIGNING PROJECT PERCENT TIME:

PROJECT NO: CM240-112                     

POWERS SWAP SIGNING PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 10/30/2008 DATE TIME STARTED 04/01/2008

722 SOUTH 6TH STREET DATE LET 02/07/2008 DATE WORK BEGAN

 DATE AWARDED 02/11/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/11/2008 DATE ACCEPTED

GRAND JUNCTION CO 81501     970 263 7417 DATE NOTICE TO PROCEED 04/01/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 354,324.46 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 293,837.07 NON-PARTICIPATING 63,669.35

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.07

TIME ALLOW:

ORIG TIME ALLOW:

71 WORK DAYS

WORK DAYS45

91.67%

29,527.18

63,669.35

63,669.35

63,669.35

$

$

$

$

0.00

324,797.28

324,797.28

0.00

324,797.28

-4,407.56

0.00

320,389.72

0.00

AMOUNT DUE 320,389.72 63,669.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 63,669.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

67.5



CONTID: C16422         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16422-BID    ESTIMATE RUN 11/17/2008

PROJECT: CM240-112                     ESTIMATE NO: 0004 15:07:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0010 REMOVAL OF SIGN (SPECIAL) 2.000 0.000

EACH 1.000 611.34

611.34000 1.000 611.34

202-00815  
 

0015 REMOVAL OF SIGN PANEL 76.000 39.000

EACH 36.000 802.44

22.29000 75.000 1,671.75

202-00821  
 

0020 RESET GROUND SIGN 3.000 3.000

EACH 0.000 0.00

287.60000 3.000 862.80

210-00810  
 

0025 RESET SIGN PANEL 220.000 156.000

EACH 59.000 736.32

12.48000 215.000 2,683.20

210-00815  
 

0030 SIGN PANEL (CLASS I) 1,391.000 1,140.000

SF  203.000 2,750.65

13.55000 1,343.000 18,197.65

614-00011  
 

0031 REMOVAL OF GROUND SIGN 301.000 264.000

EACH 32.500 1,188.85

36.58000 296.500 10,845.97

202-00810  
 

0035 SIGN PANEL (CLASS II) 1,370.000 1,269.300

SF  97.700 1,596.42

16.34000 1,367.000 22,336.78

614-00012  
 

0040 SIGN PANEL (CLASS III) 943.000 0.000

SF  433.000 8,110.09

18.73000 433.000 8,110.09

614-00013  
 

0045 STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 210.000 205.000

EACH 4.000 260.56

65.14000 209.000 13,614.26

614-01503  
 

0050 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE) 

93.000 87.000

EACH 4.000 1,301.88

325.47000 91.000 29,617.77

614-01573  
 

0055 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 408.000 180.000

LF  228.000 3,207.96

14.07000 408.000 5,740.56

614-01575  
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PCN: 16422-BID    ESTIMATE RUN 11/17/2008

PROJECT: CM240-112                     ESTIMATE NO: 0004 15:07:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 42.000 38.000

EACH 4.000 1,472.28

368.07000 42.000 15,458.94

614-01583  
 

0065 MASK SIGN LEGEND 31.000 0.000

EACH 31.000 2,854.17

92.07000 31.000 2,854.17

614-07000  
 

0070 MODIFICATION OF SIGN LEGEND 15.000 0.000

EACH 15.000 2,951.85

196.79000 15.000 2,951.85

614-07105  
 

0075 BARRICADE (TYPE 3 F-B) 0.000 0.000

EACH 0.000 0.00

1,128.43000 0.000 0.00

614-80312  
 

0080 MOBILIZATION 1.000 1.000

L S 0.000 0.00

15,991.05000 1.000 15,991.05

626-00000  
 

0085 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 3,162.000 3,162.000

SF  0.000 0.00

7.27000 3,162.000 22,987.74

627-30405  
 

0090 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

6,230.000 6,230.000

SF  0.000 0.00

15.74000 6,230.000 98,060.20

627-30410  
 

0095 FLAGGING 0.000 0.000

HOUR 0.000 0.00

26.70000 0.000 0.00

630-00000  
 

0100 TRAFFIC CONTROL MANAGEMENT 70.000 47.000

DAY 15.000 4,725.30

315.02000 62.000 19,531.24

630-00012  
 

0105 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

75.79000 0.000 0.00

630-80341  
 

0110 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000 12.600

EACH 0.000 0.00

82.87000 12.600 1,044.16

630-80342  
 



CONTID: C16422         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16422-BID    ESTIMATE RUN 11/17/2008

PROJECT: CM240-112                     ESTIMATE NO: 0004 15:07:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

81.87000 0.000 0.00

630-80343  
 

0120 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000 0.000

EACH 0.900 528.59

587.32000 0.900 528.59

630-80358  
 

0125 DRUM CHANNELIZING DEVICE 0.000 0.000

EACH 0.000 0.00

11.70000 0.000 0.00

630-80360  
 

0130 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

35.09000 0.000 0.00

630-80363  
 

0135 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

35.09000 0.000 0.00

630-80364  
 

0140 TRAFFIC CONE 250.000 90.000

EACH 0.000 0.00

5.85000 90.000 526.50

630-80380  
 

0145 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.900 9,610.65

10,678.50000 0.900 9,610.65

630-85040  
 

0150 F/A MINOR CONTRACT REVISIONS 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0155 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0160 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0165 SAWING CONCRETE (6 INCH) 90.000 0.000

LF  90.000 1,800.00

20.00000 90.000 1,800.00

202-05006  
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PCN: 16422-BID    ESTIMATE RUN 11/17/2008

PROJECT: CM240-112                     ESTIMATE NO: 0004 15:07:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STEEL SIGN POST (W 8X21) 120.000 0.000

LF  120.000 7,200.00

60.00000 120.000 7,200.00

614-00821  
 

0175 CONCRETE FOOTING (TYPE 4) 8.000 0.000

EACH 8.000 11,960.00

1,495.00000 8.000 11,960.00

614-03004  
 

CAT 0200 $63,669.35 324,797.26CURRENT AMT 354,324.46 $$

PROJECT TOTAL 63,669.35 $ 324,797.26CURRENT AMT 354,324.46 $$


